COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2018

ESTI MATE SUMVARY 15: 44: 46
CONTI D C22566 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 22566- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 126.5 DAYS TI ME ALLOW 130 WORK DAYS
I-70: EMERGENCY BRI DGE G 25-K PERCENT TIME:  97.31 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. FBR0705- 087
|-70: EMERGENCY BRI DGE G 25- K
NAMVE OF ROAD:
PROJECT COUNTI ES: KI T CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 12/ 15/ 2018 DATE TI ME STARTED 04/27/2018
9002 N. MOORE RD. DATE LET 05/ 16/ 2018 DATE WORK BEGAN  04/27/2018
DATE AWARDED 05/11/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,107, 614. 34 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $  3,928,195.00 NON- PARTI Cl PATI NG 4,947, 955. 85 241,172.85
PERCENT COVPLETE: 96. 87% TOTAL EARNI NGS 4,947, 955. 85 241,172. 85
FUNDS AVAI LABLE: $ 159, 658. 49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,947, 955. 85 241, 172. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE -58,922.93 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,889, 032.92 241,172.85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,889, 032.92 241,172. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241, 172. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0001

0002

0003

0004

0005

0010

0011

0015

0020

0025

0030

201- 00000

202- 00010

202- 00090

202- 00201

202- 00220

203- 00060

203- 01500

304- 06000

403- 34841

411-10255

606- 00301

ROADWAY

C22566
22566- BI D
FBRO705- 087
| TEM
DESCRI PTI ON
Clear and Grub CO #2

Rem Tree CO #2

Rem Del i neator CO #2

Rem Curb CO #2 Type 6 Asph

Renoval

of Asphalt Mat

Enmbanknent

Mat eri al

(Conpl ete In Place)

Bl adi ng CO #2

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

1. 000

12, 000. 00000

LF

SY

HOUR

TON

TON

LF

5. 000

450. 00000

21.000

9. 00000

0. 000

8. 50000

0. 000

3. 00000

0. 000

19. 00000

5. 000

135. 00000

5, 669. 430

40. 00000

0. 000

115. 00000

680. 000

3. 00000

2,183. 000

45. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

21. 000
0. 000
21.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.500
0.500
5. 000

5, 556. 060
113.370
5, 669. 430

0. 000
0. 000
0. 000

680. 000
0. 000
680. 000

2,183. 000
0. 000
2,183. 000
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ESTI MATE RUN 12/ 19/ 2018

67.

4,534

.00

.00

.00

.00

.00

.00

80

.00

.00

.00

15: 44: 46

AMOUNT

12, 000

2,250

189.

675.

226,777

2,040

98, 235

00

00

00

.00

.00

.00

00

20

.00

00

00



CONTI D

PREV QTY/

CAT NO0200

0035 606-01340

0040

606- 01370

0045

606- 01385

0050

606- 02005

0055

630- 00000

0060

630- 00007

0065

630- 00012

0070

630- 80002

0075

630- 80335

0080

630- 80341

0085 630-80342

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON
ROADWAY

End Anchorage Type 3D

Transition Type 3G

Transition Type 3J

End Anchorage (Fl ared)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 500. 00000
4. 000
EACH
3, 300. 00000
0. 000
EACH
1, 300. 00000
2.000
EACH
3, 600. 00000
1, 420. 000
HOUR
31. 00000
55. 000
DAY
175. 00000
129. 000
DAY
910. 00000
8. 000
EACH
4, 100. 00000
18. 000
EACH
60. 00000
97. 000
EACH
41. 00000
92. 000
EACH

52. 00000

QrY TH'S PERI OD
QTY TO DATE

1,418
. 750
1, 420.

52.

16.
. 000
16.

87.

82.
. 000
82.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

250

000

000

. 000
55.

000

. 000
. 000
. 000

. 200
. 000
. 200

200

200

300

. 000
87.

300

800

800

Page 3

ESTI MATE RUN 12/ 19/ 2018

54

525.

5, 460

.00

.00

.00

.00

00

00

.00

.00

.00

.00

15: 44: 46

AMOUNT

12, 000

13, 200

7,200

44,020

9, 625

117, 390

29, 520

972.

3,579

4, 305

00

00

.00

00

00

00

00

00

00

30

60



CONTI D

CAT NO0200

0090

0095

0100

0105

0110

0115

0120

0125

0130

0135

0140

630- 80343

630- 80355

630- 80360

630-80370

630- 80380

630- 80393

700- 70010

700- 70033

700- 70035

700- 70100

700- 70380

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

F/ A M nor Contract Revisions

F/ A Vi deo Tapi ng

F/ A UTILITIES

F/ A Rel ocate WEATHER STATI ON AND CAMERAS

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
60. 00000
4. 000
EACH
2, 500. 00000
100. 000
EACH
25. 00000
1, 553. 000
LF
40. 00000
175. 000
EACH
12. 00000
100. 000
EACH
23. 42000
30, 000. 000
FA
1. 00000
4,621. 990
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.300
0. 000
24.300

3. 600
0. 000
3. 600

89. 100
0. 000
89. 100

1,397.700
0. 000
1,397.700

157. 500
0. 000
157. 500

90. 000
0. 000
90. 000

0. 000
0. 000
0. 000

0. 000
4,621. 990
4,621.990

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 19/ 2018

4,621.

.00

.00

.00

.00

.00

.00

.00

99

.00

.00

.00

15: 44: 46

AMOUNT

1, 458

9, 000

2,227

55, 908

1, 890

2,107

4, 621.

00

00

50

00

00

80

.00

99

.00

.00

.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22566- Bl D
PRQIECT FBR0705- 087 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0235 208-00045 Conc Washout Str CO #2 2.000
EACH
1, 800. 00000
0240 208-00105 Renoval and Disposal of Sedi ment (Equip) CO #2 21.000
HOUR
118. 00000
0245 208-00106 Sweepi ng (Sedi nent Renopval) CO #2 4.000
HOUR
225. 00000
0250 630-80344 Const Traf Sign (Spec) CO #2 184. 000
SF
27.72000
0255 630- 80358 Fl ash Arrow Panel (C Ty) CO #2 2.000
EACH
2,200. 00000
0260 630-80364  Drum Channel Dev (Light) (SB) CO #2 106. 000
EACH
42. 00000
0265 630-85041 Mobi | e Attenuator CO #2 58. 000
DAY
750. 00000
0270 202-00220 Rem Asphalt Mat CO #3 4,476. 000
SY
5. 50000
0275 203- 00060 Enb Matl (CIP) CO #3 18, 578. 000
CcY
24. 65000
0295 700-70034 F/A Erosion Log Type 1 (12- Inch) CO #3 0. 000
F A
1. 00000
0300 208-00035 Aggregate Bag CO #3 48. 000
LF

7.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

21.000
0. 000
21. 000

4.000
0. 000
4.000

. 600
0. 000
. 600

1. 800
0. 000
1.800

95. 400
0. 000
95. 400

56. 000
0. 000
56. 000

4,476
0. 000

000

4,476.000

18,079
499.

000
000

18, 578. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000
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12,300

.00

.00

.00

.00

.00

.00

.00

.00

35

.00

.00

15: 44: 46

AMOUNT

3, 600

2,478

900.

4,590

3, 960

4, 006

42, 000

24,618

457, 947

348.

00

00

00

43

00

80

00

00

70

.00

00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22566- BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0006 15: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 208-00075 Pre-fab Vehicle Track Pad CO #3 8. 000 8. 000
EACH 0. 000 0. 00
800. 00000 8. 000 6, 400. 00
0310 208-00207 Erosi on Control Managenment CO #3 15. 000 11.000
DAY 4. 000 1, 200. 00
300. 00000 15. 000 4, 500. 00
0320 212- 00006 Seedi ng (Native) CO #3 5. 400 3. 000
ACRE 2.400 1, 560. 00
650. 00000 5.400 3,510. 00
0325 212-00032  Soil Conditioning CO #3 5. 400 3.000
ACRE 2.400 9, 576. 00
3, 990. 00000 5. 400 21, 546. 00
0330 213-00012 Spray-on Ml ch Bl anket CO #3 0. 600 0. 000
ACRE 0. 600 2,304.00
3, 840. 00000 0. 600 2,304.00
0335 216-00201 Soil Reten Blanket (S-C)(BioD C 1) 1) CO #3 23,921. 000 14, 575. 000
SY 9, 346. 000 32,711. 00
3.50000 23, 921. 000 83, 723. 50
0340 216-00301 Turf Reinf Mat (O 1) CO #3 15, 541. 000 11, 169. 000
SY 4,372.000 32,571. 40
7.45000 15, 541. 000 115, 780. 45
0350 403-00720 HVA (Pat ching) (Asph) CO #3 221. 810 221. 810
TON 0. 000 0. 00
267. 67000 221. 810 59, 371. 88
0355 403-34751 HVA (G SX) (75) (PG 64-28) CO #3 2, 645. 340 2,645. 340
TON 0. 000 0. 00
135. 00000 2,645. 340 357, 120. 90
0370 507-00400 Bitum S and D Pave (Asph) CO #3 4.990 4.990
TON 0. 000 0. 00
267. 67000 4.990 1, 335. 67
0380 609-60011 Curb Ty 6 M CO #3 119. 000 119. 000
LF 0. 000 0. 00

33. 00000 119. 000 3,927.00



CONTI D

ROADWAY

CAT NO0200

0385 625-00001

0400 700-70100

0405 700-70016

0410 627-00008

0415 700-70018

0420 900- 00007

0425 900- 00007

0430 210-00810

0445 208-00103

0455 606- 02003

0460 613-00206

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

Const Surveying (Hour) CO #3

F/ A Rel ocate Overhead El ec Line CO #3

F/ A Fuel Cost Adjustnment CO #3

Mbd Epoxy Pvnt Mg CO#3

F/ A Road Smooth Incentive CO #3

Added Item (Each)/ Lanscapi ng Mob CO #3

Added Item (Each)/ Reset Sign Mb CO #3

Res Ground Sign CO #3

Renoval and Di sposal of Sedinment (Labor) CO#5 MCR Line

1

End Anchor (Nonflared) CO# 6

2 In Elec Cond (Bored) CO# 6

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

29. 000
HOUR
150. 00000

25, 079. 180
F A
1. 00000

575. 370

1. 00000

23.000

210. 00000

0. 000

1. 00000

4.000
EACH
2, 000. 00000

3. 000
EACH
1, 450. 00000

21.000

424. 00000

41. 000
HOUR
55. 00000

6. 000
EACH
3, 996. 00000

560. 000
LF
26.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
10. 000
29. 000

0. 000
25, 079. 180
25,079. 180

419. 010
156. 360
575. 370

23.000
0. 000
23.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
3. 000
3. 000

0. 000
21.000
21. 000

40. 500
0.500
41. 000

6. 000
0. 000
6. 000

560. 000
0. 000
560. 000
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ESTI MATE RUN 12/ 19/ 2018

1,500

25,079

156.

4,350

8,904

27

00

18

36

.00

.00

.00

00

00

50

.00

.00

15: 44: 46

AMOUNT

4, 350

25,079

575.

4,830

8, 000

4, 350

8, 904

2,255

23,976

14, 840

00

18

37

00

.00

00

00

00

00

00

00



CONTI D

CAT NO0200

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

0525

615- 00050

627-30410

700- 70025

613- 00200

900- 00007

612- 00001

203- 01597

210- 00750

700- 70034

700- 70035

700- 70036

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON
ROADWAY

Enb Prot Ty 5 CO# 6

Preform Thernopl astic Pvnt Mg (XS) CO# 6

F/ A Quality Incentive Pynt CO# 6

2 In Elec Cond CO# 6

Added Item (Each)/ Conduit Boring Mb CO# 6

Delin (Ty |) CO# 6

Pot hol ing CO# 6

Res Light Standard CO# 6

F/ A Fence (Special) CO# 6

F/ A Restore CDOT El ectrical System CO# 6

F/A Rem O d Pier Foundations CO# 6

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
2, 700. 00000
120. 000
SF
20. 00000
- 30, 875. 510
FA
1. 00000
845. 000
LF
26. 50000
1. 000
EACH
1, 300. 00000
44. 000
EACH
38. 00000
0. 000
HOUR
275. 00000
2.000
EACH
1, 760. 00000
70, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
3, 840. 100
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

120. 000
0. 000
120. 000

- 30, 875.510
0. 000
- 30, 875.510

0. 000
845. 000
845. 000

1. 000
0. 000
1. 000

44.000
0. 000
44. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
3, 841. 560
3, 841. 560

3, 840. 100
0. 000
3, 840. 100
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22,392

3, 841.

.00

.00

.00

50

.00

.00

.00

.00

.00

56

.00

15: 44: 46

AMOUNT

10, 800

2,400

- 30, 875.

22,392

1, 300

1,672

3,520

3, 841.

3, 840

00

00

51

50

00

00

.00

00

.00

56

10



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22566- BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0006 15: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 900- 00006 Added Item (Dol lar)/ Overwei ght Load Adjustment CO#7 -40. 000 -40. 000
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00
0550 208-00002 Erosion Log Type 1 (12 In) CO# 10 3, 524. 000 0. 000
LF 3, 524. 000 24, 315. 60
6. 90000 3,524. 000 24,315. 60
0560 900- 00007 Added Item (Each)/ Guardrail Install Mb CO #11 1. 000 0. 000
EACH 1. 000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00

CAT 0200 CURRENT AMT $ 2,174,394.01$ 210,552.99$% 2,017, 985. 52
CAT NO0300 G 25-K

0145 206- 00000 Structure Excavation 892. 000 892. 000
cY 0. 000 0. 00
23. 00000 892. 000 20, 516. 00
0150 206-00100 Structure Backfill (Cass 1) 49. 000 49. 000
cY 0. 000 0.00
45. 00000 49. 000 2,205. 00
0155 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
cY 0. 000 0. 00
24.00000 0. 000 0. 00
0159 502-11274 Steel Pile (HP 12x74) CO #2 3, 346. 400 3, 346. 400
LF 0. 000 0.00
86. 00000 3, 346. 400 287, 790. 40
0160 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0161 502-00460 Pile Tip CO #2 46. 000 46. 000
EACH 0. 000 0.00
250. 00000 46. 000 11, 500. 00
0162 900-00012 Added Item (Foot)/ CO #2 Pile Cut-off Adjustnent 287. 500 287. 500
LF 0. 000 0. 00

68. 80000 287. 500 19, 780. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22566- BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0006 15: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0165 504-03411 Retaining Wall (Boulder) Concrete Retaining Vall (Pile 0. 000 0. 000
& Laggi ng
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 515-00120 Wat er proofi ng (Menbrane) 1, 282. 000 1, 282. 000
SY 0. 000 0. 00
21.00000 1, 282. 000 26, 922. 00
0175 518-01004 Bri dge Expansion Device (0-4 I|nch) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 601-03040 *Concrete C ass D (Bridge) 504. 600 504. 600
cY 0. 000 0. 00
900. 00000 504. 600 454, 140. 00
0185 601-40300 Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0189 602- 00000 Rei nf Steel CO #2 Pier Foundation 7,146. 000 7,146. 000
LB 0. 000 0. 00
1. 05000 7,146. 000 7,503. 30
0190 602-00020 *Reinforcing Steel (Epoxy Coated) 116, 576. 000 116, 576. 000
LB 0. 000 0. 00
1. 30000 116, 576. 000 151, 548. 80
0195 606-11030 *Bridge Rail Type 10M 605. 000 605. 000
LF 0. 000 0. 00
200. 00000 605. 000 121, 000. 00
0200 613-00200 2 Inch Electrical Conduit 570. 000 570. 000
LF 0. 000 0. 00
20. 00000 570. 000 11, 400. 00
0205 618-00163 Prestressed Concrete | (BT63) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0206 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") CO 10, 066. 000 10, 066. 000
#2
SF 0. 000 0. 00

70. 00000 10, 066. 000 704, 620. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22566- BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0006 15: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0210 625-00000  *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
65, 000. 00000 0. 950 61, 750. 00
0215 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
297, 735. 00000 1. 000 297, 735.00
0280 206-00065  str Bkfl (FlowFill) CO #3 51. 000 51. 000
cY 0. 000 0. 00
275. 00000 51. 000 14, 025. 00
0285 206- 00066 Str Bkfl (FF Ash) CO #3 416. 600 416. 600
cY 0. 000 0. 00
140. 00000 416. 600 58, 324. 00
0290 206-00200  str Bkfl (CL 2) CO #3 273. 000 273. 000
cY 0. 000 0. 00
32. 00000 273.000 8, 736. 00
0360 501-00200 Steel Sheet Pile (Ty 11) CO #3 9, 240. 000 9, 240. 000
SF 0. 000 0. 00
33. 50000 9, 240. 000 309, 540. 00
0365 507-00100 Conc S and D Pave (Reinf) CO #3 76. 300 76. 300
cY 0. 000 0. 00
705. 00000 76. 300 53, 791. 50
0375 518-01002 Br Expan Device (0-2 In) CO #3 87.000 87.000
LF 0. 000 0. 00
165. 00000 87.000 14, 355. 00
0390 509-00000  Str Steel Wall Studs CO #3 140. 000 140. 000
LB 0. 000 0. 00
33. 50000 140. 000 4, 690. 00
0435 515-00400 Concrete Seal er CO #3 549. 000 549. 000
SY 0. 000 0. 00
17. 33000 549. 000 9,514.17
0440 900- 00021 Added |tem (Square Foot)/ CO #4 Sheet Pile Cut-Of f 107. 000 107. 000
Adj .
! SF 0. 000 0. 00

26. 80000 107. 000 2,867.60



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22566- BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0006 15: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0450 403- 34751 HVA (G SX) (75) (PG 64-28) CO# 6 218. 020 218. 020
TON 0. 000 0. 00
135. 00000 218. 020 29,432.70
0520 700-70034 F/A Fence CL (Spec) (36 Inch) CO# 6 27,919. 860 0. 000
FA 27,919. 860 27,919. 86
1. 00000 27,919. 860 27,919. 86
0530 601-03050 Conc CL D (Wall) CO# 6 175. 200 175. 200
cY 0. 000 0. 00
945. 00000 175. 200 165, 564. 00
0540 502-00500 CJP Splice CO4#8 MCR Line 2 4.000 4. 000
EACH 0. 000 0. 00
2,100. 00000 4.000 8, 400. 00
0545 900- 00007 Added |tem (Each)/ Deck Menmbrane Mob CO#9 MCR Line 3 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0555 900- 00007 Added Item (Each)/ 36 Inch CL Fence Mbb CO# 11 1. 000 0. 000
EACH 1. 000 2,700. 00
2, 700. 00000 1. 000 2,700. 00

CAT 0300 CURRENT AMI $ 2,893,020.33% 30,619.86 $ 2, 889, 770. 33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0225 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0230 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0.00
800. 00000 4. 000 3,200. 00
CAT 0400 CURRENT AMT $ 40, 200. 00 $ 0.00% 40, 200. 00

PRQJECT TOTAL CURRENT AMI $ 5,107,614.34$% 241,172.85% 4,947, 955. 85



